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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former

Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):

Tasks

Environmental Activities

General Description of Work The following activities were conducted:

Performed

Tecnica continued to backfill and compact Area |, G, L, and any
additional areas that were required to be brought up in elevation.
Tecnica continued to excavate and load out material from Area
L, the southwest extent of Area S, and Area AA down to the
crown of the sewer with trenching along either side of the sewer.
Tecnica began additional excavation in the Potential Removal
Area (PRA) south of Area S in 25’ sections. Excavation will
continue in this manner until no visual indicators of source
material are observed.

Rusmar foam was utilized daily to mitigate odors, and
woodchips were utilized as needed for additional odor control
throughout the week.

An odor mitigation system was installed on the western
boundary fence. A system test was performed on 7/24/12 with
water and full operation with odor mitigation began on 7/25/12.
Excavated soils were loaded and transported to Waste
Management’s Laraway Road RDF landfill for disposal. A total
of 11,184 tons of material was disposed of at the landfill bringing
the overall project total to 232,251 tons.

Utilized GPS to locate pertinent items and features.
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e NRT conducted air monitoring activities for PM;q through the use
of DustTraks, 12-hour time-weighted samples for BTEX and
Naphthalene through the use of SUMMASs, and real time VOC
concentrations using PIDs. Additionally, no odor/dust issues
were noted at the perimeter of the site.

Tasks

Environmental Activities

Sampling Activities
Performed:

NRT conducted the following sampling activities:

e DustTraks collected particulate data each day and data has
been downloaded for analysis.

e Six post-excavation floor samples were collected at a depth of
16 feet in Area L (EB-129, EB-130, EB-131, EB-136, EB-137,
and EB-138). Four floor samples were collected from Area AA
along the large City of Chicago sewer (EB-132, EB-133, EB-
134, and EB-135). These samples will be analyzed for
constituents listed in the RAWP for post-excavation.

e Three SUMMA canisters were deployed on 7/25/12 and sent to
TestAmerica Laboratory for BTEX and naphthalene analysis.

NRT Field Personnel

Vince Guiliani, Ron Horan, Tim Norris, Kyle Bareither

Equipment Deployed:

SUMMA Canisters
DustTraks

PIDs

Multi-gas meter

Field Photos

See attached sheets

Additional site activities:

Water is being pumped from the open excavations as needed. Water is sent through the Water Treatment
System and discharged into the City of Chicago sewer for discharge into the MWRD system.

Work planned for the coming week, July 29, 2012 through August 4, 2012, is as follows:

e Provide oversight for the continuing excavation of Area S, the PRA south of Area S, and Area U.

e Take additional floor and wall samples in Areas S, the PRA south of Area S, and Area U.

e Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week. The
days of the 12-hour sampling will be determined to coincide with excavation activities.

e Receive and review post-excavation confirmation, post-amendment, and air sampling data from

TestAmerica.

A weekly field progress report will continued to be issued throughout the duration of field activities for this Time
Critical Removal Action. A written report summarizing the results and findings of the Removal Action will be
provided following completion of all field activities.

A summary of the construction activities as detailed by the Construction Manager have been included with this

report as Attachment 1.
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Please feel free to contact us if you have any questions.

Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

Timothy B. Norris, PG
Geologist

Attachment 1: Burns and McDonnell Construction Management Report
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Field Photos:
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Photo 1: NRT field personnel collecting
soil samples in Area L.

Direction: Facing northwest.
Photo Date: 7/23/2012

Photo Taken By: RJH

Photo 2: Rusmar foam being used to
mitigate odors in Area S.

Direction: Facing north.
Photo Date: 7/23/2012

Photo Taken By: RJH

Photo 3: Excavation underway in Area
AA adjacent to the large City of Chicago
sewer.

Direction: Facing southwest.

Photo Date: 7/25/2012

Photo Taken By: RJH
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Field Photos (continued):

Photo 4: Newly installed odor mitigation
system in operation along west boundary
fence.

Direction: Facing southwest.

Photo Date: 7/25/2012

Photo Taken By: RJH

Photo 5: Excavation in Area AA and Area
S.

Direction: Facing east.

Photo Date: 7/25/2012

Photo Taken By: RJH

Photo 6: Excavator loading a truck in Area
S.

Direction: Facing southeast.
Photo Date: 7/27/2012

Photo Taken By: RJH
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Burns &

McDonnell

1431 Opus Place, Suite 400
Downers Grove, Illinois 60515 Week of: 7/22/12 to 7/28/12

Subiject: Site Remediation — Construction Management

Peoples Gas — Former Crawford Station

Burns & McDonnell Personnel Onsite Subcontractors Onsite
Site Construction Manager e Tecnica Environmental Services
e Bal Berena e Interra

Site Remediation Supervisor

e Bernard Gill Others

¢ Natural Resource Technology (NRT)
Construction Manager e Waste Management (Dave Weber) and Vito
o Dave D’Armond Pesoli (MT)
Others

e Chad Hawthorn
e Mike Swieca

Integrys Peoples Gas Personnel Onsite

Miscellaneous Visitors
Jiggs O’Shields (NCM)
Eloy Madrigal (Interra)
Gary Klein (TES)

None Terry Ross (Rusmar)

Site Activities
BURNS & MCDONNELL

Managed site activities with Tecnica Environmental Services and

Interra;

Escorted Interra and NCM personnel during their site visit;

Pumped and discharged 89,411 gallons of treated excavation water to MWRD;

Issued truck tracking forms for all excavated soils from Areas L, M, N and AA;

Tracked 591 loads (11,183.58 tons) for Direct soils disposal at Laraway Landfill;

Received 516 loads of CA-6 (11,625.72 tons) and 38 loads of CA-1 (850.68 tons) for backfill in
areas I, K, L, M, N, J, and AA;

Participated in daily subcontractor pre-task analysis safety meetings on site;

Conducted periodic health and safety air monitoring in excavation area with no significant PID
readings from the site activities;
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Held the weekly site construction meeting with Supervisors of Subcontractors, Waste
Management; and
Monitored site conditions for traffic, dust, odors, and overall safety.

TECNICA ENVIRONMENTAL SERVICES

Excavated and loaded out soils from areas AA, I, J, L, M, and N;

Controlled odors through foaming (20 drums used) and wood chips;

Actively suppressed dust on site through watering and haul road maintenance;
Operated and maintained truck scale;

Assisted BMcD in water treatment and misting system operation and maintenance;
Continuously monitored site fencing, silt fence, and erosion control materials;
Assisted NRT collecting samples in area L;

Performed routine maintenance on decon pad, tracking pad, and haul roads;
Continued breaking concrete generated from areas M and L; and

Excavated and backfilled both sides of Chicago Sanitary Sewer simultaneously as required by
OUC and Chicago Water Department.

INTERRA

Performed compaction tests on CA-6 during backfill of areas AA, I, J, L, M, and N.

Changes to Scope of Work

Continued support for PGL pipe integrity excavation currently on hold.

Open/Outstanding ltems

Repair of the blown down portions of 12-foot high fence as a result of the violent storm that went
through.

Anticipated Activities for the Week of July 29, 2012

Continue backfilling areas L, M, N and AA;
Excavate and load out in areas south of S and U; and
Continue to operate and maintain misting system.
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Burns & McDonnell

Crawford Station Site:
Remediation
Date: July 30, 2012

Description: Looking
southeast from area L.
Tecnica continued
backfilling and
compacting CA-6 in areas
L, M, and N. Areas were
also tested for moisture
and density.

07/30/2012

Crawford Station Site:
Remediation
Date: July 24, 2012

Description: Looking
southeast. Tecnica
continued digging both
sides of Chicago Sanitary
Sewer simultaneously as
required by OUC.
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Crawford Station Site:
Remediation
Date: July 25, 2012

Description: Looking
west from area T. Due to
odor complaints, an odor
mitigating misting system
was installed along the
top of the west property
fence.

Crawford Station Site:
Remediation
Date: July 26, 2012

Description: Looking
north from area AA.
Tecnica continued
backfilling both sides of
Chicago Sanitary Sewer
simultaneously as
required by City of
Chicago Water
Department.

7-28-2012 Photo Log




